



TOBB ETU

Economy & Technology University

BIL 481

Project Management Plan (PMP)

Anıl Özişler 211101081

Hatice Melike Aydın 231101063

İclal Zeynep Kaya 231101073

Task Matrix

Hatice Melike Aydın	Anıl Özişler	İclal Zeynep Kaya
Project Schedule	Budget Plan	Objectives
Project Organization	Resources Plan	Project Overview
Communication Plan	Risk Management	Change Management Plan

- [1. Project Overview](#)
- [2. Organization and Roles](#)
- [3. Project Schedule](#)
- [4. Budget and Resources](#)
- [5. Risk Management](#)
- [6. Communication Plan](#)
- [7. Change Management Plan](#)

1. Project Overview

- **Goal of the project:** *The project Synkly aims to help students in the same campus to synchronize their free time slots in order to organize a shared meal inside the campus dining venues by developing a web-based system. This system identifies overlapping free time slots from the students schedules and provides selection of the dining venues within the campus.*
- **Project Scope:** The project will include a functional system that allows students to input their weekly class schedules, automatically detects overlapping free time slots, and suggests suitable dining locations on campus. Users will be able to send and respond to meal invitations. The project will not include external restaurant integrations, table reservations, or payment systems. If no matching students are found, the system will display a message informing the user.
- **Deliverables:**
 - *A functional application*
 - *Project documents: project definition, project plan, requirements*
 - *GitHub repository for the project*
 - *Testing results*
- **Stakeholders:** *no expected stakeholders*

2. Organization and Roles

- Hatice Melike Aydin, İclal Zeynep Kaya: Backend development, database management
- Anıl Özişler, Hatice Melike Aydin: Frontend development, UI/UX design
- İclal Zeynep Kaya, Anıl Özişler: Documentation, testing, project coordination

3. Project Schedule

1. Requirements gathering & UI/UX design (Week 1)
 - Define system requirements, user flow, and create interface mock-ups
2. Backend and database setup (Week 2)
 - Configure authentication, Firestore database, and data models.
3. Frontend development (Week 3)
 - Build schedule input pages and user dashboard components.
4. Free-Time Matching Algorithm (Week 4)
 - Implement overlap detection logic
5. Integration, Testing & Debugging (Week 5)
 - Combine frontend and backend, test all major functionalities, and fix bugs.
6. Deployment & final documentation (Week 6)

4. Resources and Budget Planning

- **Resources:**
 - **Frontend:** HTML, CSS, React, JavaScript (for UI development)
 - **Backend:** Firebase (Authentication & database management)
 - **Version Control:** GitHub (for source code management)
 - **Collaboration Tools:** Slack (communication)
- **Budget:**
 - The project will rely on free-tier services such as Firebase for hosting and database management.
 - No expected cost.

5. Risk Management

- **Potential Risk:** Delays on development
 - **Mitigation:** Weekly progress meetings
- **Potential Risk:** Security vulnerabilities
 - **Mitigation:** Implement strong authentication and authorization protocols, use HTTPS, and regularly update dependencies
- **Potential Risk:** Scalability issues if user base grows rapidly
 - **Mitigation:** Optimize database queries, use caching mechanisms, and plan for potential server upgrades
- **Potential Risk:** Privacy concerns about schedule sharing
 - **Mitigation:** Implement explicit opt-in consent and clear privacy policy

6. Communication plan

- Weekly meetings will be held by the team members to discuss the progress, address any possible obstacles or to inform the team.
- Zoom will be used as an online communication tool when needed
- GitHub will be used in order to track and collaborate on the project files when needed.
- Slack will be a daily tool to provide communication between team members.

7. Change management plan

- Any proposed changes regarding the projects scope or requirements must be addressed in the weekly meetings or must be addressed via a shared document.
- Proposed changes will be discussed and will be acted upon when the team reaches a consensus.
- In a case where the change impacts the resources or the projects timeline, the plans for the resources or the timeline will be discussed and revised accordingly.
- To maintain version control and track changes, GitHub will be actively used.

